Western New York Remediation Section

Week ending March 31, 2015
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ew Cassel (Jennifer LaPoma): OU1 RD and OU3 RI/FS Negotiations: No Change in status.
Sharon has drafted UAO for OU1 RD. Jennifer, Pete, and Jim Doyle are currently reviewing.

ennifer and Sharon met 3/16, to finalize list of PRPs who will be 1ssued UAO. Anticipated
ompletion date is April.

CIA PRPs informed provided individual responses on 2/13 regarding their willingness to

ontinue OU1 RD and OU3 RI/FS negotiations on the condition that upgradient parties

Sylvania (GTEOSI), General Instruments) participate. ERRD and ORC met on 2/24 and will
raft UAO for OU1 RD only. OU3 RI/FS will be fund lead and RPM to begin drafting
enforcement memo and funding package to initiate RI/FS work. OU3 RI/FS to be conducted in
bhases with the intent of re-initiating negotiations with PRPs after initial data has been collected.
ennifer drafted RACs SOW for OU3 RI/FS and has received comments from Pete.
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